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12

Contact Mary Bulso to get feedback on the 

police station construction conference in 

Dallas, TX she will be attending in 

November.  This item will not be due till 

after November 11th. 9/28/2016 Dave Kurczy 11/29/2016 Processing

11/9/2016: Mary is currently attending the conference (November 9-11) and will provide an 

update to the committee when she returns.

14

Ask Tim Aicardi to obtain a drawing of the 

Town Hall campus with square footage 

information. 10/19/2016 Joe Cronin 11/29/2016 Processing

11/9/2016: Tim shared a drawing of the Town Hall campus with the Committee but it didn’t 

contain dimensions, so he’ll try to get them from GIS for the next meeting.

18

Contact Greg Carrell to find out what it 

might cost to create some initial plans and 

cost estimates for a short list of potential 

sites for a new police station. 11/9/2016 Joe Cronin 11/29/2016 Open

19

Send the drawings of the former Taft 

Orchard property on route 16 to Don so 

the Committee can understand what 

section of that property is available for 

municipal use. 11/9/2016 Rich Schofield 11/29/2016 Open

20

Determine how much land would be 

needed to support an approximately 7000 

sq. ft. building plus a well, septic system, 

drainage, etc 11/9/2016

Chris Burke / 

Tim Aicardi 11/29/2016 Open

1

Invite Greg Carell to a future meeting to 

update the entire group on the past work 

and the future plans for the building begun 

by the Friends of Mendon Police. 9/14/2016 Joe Cronin 9/28/2016 Closed

9/28/2016: Joe reached out to Greg Carell.  Greg sent Joe lots of documentation for the new 

building, including many drawings and plans.  Joe will share them with the rest of the committee, 

and will also print them out for the committee to reference.  Greg also agreed to come to a future 

meeting upon request. 9/28/2016

2

Reach out to Dan Byer to inquire about 

setting up a page on the Mendon town 

website for the Police Station Building 

Committee to use for posting meeting 

minutes, action items, etc. 9/14/2016 Don Morin 9/28/2016 Closed

9/28/2016: Don informed the committee that a web page is set up for the committee to use and 

that Dan Byer will provide access to whoever we want to maintain the site.  Don agreed to 

support the web page.  Joe asked Linda if she would be willing to assist. She agreed.  Don and 

Linda will meet with Dan to obtain the required access and training needed to maintain the web 

site.  9/28/2016 http://www.mendonma.gov/police-station-building-committee

3

Take a tour of the building as a group to 

get a firsthand look at its current condition. 9/14/2016

Full 

Committee 9/28/2016 Closed 9/28/2016: The committee took a tour of the building at 6:00pm, prior to the 7pm meeting. 9/28/2016

4

Send a soft-copy of his funding document 

to Don Morin for Don to share with the rest 

of the Committee. 9/14/2016 Rich Schofield 9/28/2016 Closed

9/28/2016: Selectman Rich Schofield emailed the funding document to Don and Don shared it 

with the full committee.  Since this document was created by Selectman Schofield, it was 

suggested that Don contact Rich and ask him to add some verbiage that stated that this was a 

draft document from one Selectman and was not the opinion of the entire board as they have not 

reviewed it as a group yet. 9/28/2016

5

Reach out to the Town Clerk to inquire 

about attending the next meeting to swear 

in the remaining Committee members at 

that time. 9/14/2016 Don Morin 9/28/2016 Closed

9/28/2016: Don reached out to the Town Clerk’s office but neither the Town Clerk nor the 

Assistant Town Clerk were able to attend the meeting as they were both at a conference. 9/28/2016

6

Print out a set of plans received from Greg 

Carell for the Committee to reference 

during future discussions. 9/28/2016 Joe Cronin 10/19/2016 Closed

10/19/2016: Joe printed out two sets of plans: one to remain at the police station and one for the 

Committee to use. 10/19/2016

http://www.mendonma.gov/police-station-building-

committee/pages/documents-drawings

7

Contact Selectman Rich Schofield to ask 

him to add the word DRAFT to the 

document and also add that it is a position 

paper from one Selectman and not the 

opinion of the entire Board since they have 

not reviewed it as a group yet. 9/28/2016 Don Morin 10/19/2016 Closed

10/19/2016: Don was in contact with Rich Schofield and Rich updated the document to clarify that 

it was a position paper from one Selectman only and not the entire board.  Don mentioned that 

the updated document is posted to the Police Station Building Committee website. 10/19/2016

http://www.mendonma.gov/sites/mendonma/files/file/file/police_st

ation_funding_approach_v5_by_rich_schofield_0.pdf

http://www.mendonma.gov/police-station-building-committee
http://www.mendonma.gov/police-station-building-committee/pages/documents-drawings
http://www.mendonma.gov/police-station-building-committee/pages/documents-drawings
http://www.mendonma.gov/sites/mendonma/files/file/file/police_station_funding_approach_v5_by_rich_schofield_0.pdf
http://www.mendonma.gov/sites/mendonma/files/file/file/police_station_funding_approach_v5_by_rich_schofield_0.pdf
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8

Contact the Board of Health to learn if all 

buildings on the Town Hall campus are tied 

into the Clough School sewer pipe and if 

any limitations exist to adding additional 

capacity to the system.  He will also inquire 

about the possibility of expanding the 

existing leach field. 9/28/2016 Tim Aicardi 11/9/2016 Closed

10/19/2016: Tim sent Joe a letter from the Massachusetts Department of Environmental 

Protection that granted approval for the Town Hall campus to tie into the system that serves the 

Clough Elementary School.  The approval allows all four buildings on the Town Hall campus 

(Town Hall, police station, library and fire station) to connect into the system.  Allowable 

capacities are documented in the letter, which is attached below.  Tim agreed to follow up on the 

question regarding the ability to expand the existing leach field and will report out on it at the next 

meeting.

11/9/2016: Tim explained that he has been in contact with the town engineer who is looking into 

the capacity of the leach field now.  The existing leach field is encroaching on buffer zones so 

expansion is not likely.  It is also not in compliance due to a lack of inspections every three years, 

which is a requirement now that it is a shared system.  It is appropriately sized for the Clough 

School and Town Hall campus buildings (library, Town Hall, police station, fire station).  Provided 

we understand what additional volume is added, if any, we would have to work with the 

Massachusetts DEP to get an approval to modify the existing conditions.  Tim also mentioned 

that public water supplies require quarterly testing. 11/9/2016

9

Reach out to Gary Smith to inquire about 

available parcels in town that would be 

suitable for a new police station. 9/28/2016 Chris Burke 10/19/2016 Closed

10/19/2016: Chris emailed Gary Smith who responded that there are not many private parcels 

available in town.  There may be a couple suitable sites on route 16 and one on route 140 that 

isn’t practical due to its location.  A copy of the email is attached here. 10/19/2016

10

Talk with Kevin Meehan regarding access 

through his property for a second entrance 

to the new building. 9/28/2016 Chris Burke 10/19/2016 Closed

10/19/2016: Chris informed the Committee that he spoke with Kevin Meehan and he was 

receptive to allowing access through his property (about 17 acres to the left and front of the 

existing fire station) to develop a second means of access to the new police station building on 

Morrison Drive.  During the “30,000 foot level conversation” as stated by Chris, Mr. Meehan also 

stated that he would be willing to discuss a possible trade of his land in exchange for the police 

station shell and land at the back of Morrison Drive.  If this is something the Committee wishes to 

pursue in the future, Chris said that he can set up a meeting with Mr. Meehan to discuss it 

further. 10/19/2016

11

Look at site plans for surrounding 

properties to understand what else is going 

on in the area of Morrison Drive. 9/28/2016

Full 

Committee 10/19/2016 Closed

10/19/2016: The Committee did this as part of the discussions at the meeting on October 19th.  

All the possible options will be put on a spreadsheet and pros and cons will be discussed at the 

next meeting. 10/19/2016

13

Put together a spreadsheet containing all 

the available parcels for a potential new 

police station, both private and town owned 

so the Committee can add pros and cons 

to each. 10/19/2016 Don Morin 11/9/2016 Closed

11/9/2016: Don showed the Committee the spreadsheet that he has created and which the team 

will use to rate and rank each potential location.  The Committee will attempt to finalize the list of 

options later on in the agenda at thE 11/9/2016 meeting. 11/9/2016

15

Bring documentation that specifies 

deficiencies with the existing cell blocks 

(and anything else in the current station) to 

the next meeting 10/19/2016 Dave Kurczy 11/9/2016 Closed

11/9/2016: Dave shared a letter from the Massachusetts DPH that outlines the health and safety 

violations with the existing station, which are the lack of floor drains in the cell blocks and the 

finish to the cell block floors that prevents them from being easily cleaned.  Dave also added that 

the HVAC system is inadequate and the size and position of the cell blocks is insufficient as it 

limits the amount of space available to perform suicide checks on any prisoners that are held. 11/9/2016

16

Ask for feedback on the police station 

plans from the current police department 

staff. 10/19/2016 Dave Kurczy 11/9/2016 Closed

11/9/2016: Dave explained that the staff had the following concerns with the existing police 

station plans: the evidence and firearms storage rooms are small, the distance between dispatch 

and prisoners is insufficient, and the location of the training room should be changed, i.e. it 

should be moved so that it is accessible from the lobby. 11/9/2016

17

Arrange for a potential tour of the 

Bellingham Police Station. 10/19/2016 Dave Kurczy 11/9/2016 Closed

11/9/2016: Dave said that he has been in contact with the Bellingham Police Chief and that he 

could arrange for a tour for the Committee when we are available.  The Committee suggested 

trying to arrange for a tour on Tuesday, November 29th at 6:30pm.  Dave agreed to try to do this. 11/9/2016


